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1. CONTRACT ID CODE PAGE OF PAGES
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 07 1 | 3
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (iIf applicable)
77 July 24, 2002 SEE PAGE 2

6. ISSUED BY CODE | PS41-D 7. ADMINISTERED BY (If other than liem6)  CODE | PS41-D

Procurement Office PS41-D/Wayne Harmon/ 256-544-5336

George C. Marshall Space Flight Center ~ wayne.harmon@msfc.nasa.gov

National Aeronautics and Space Administration

Marshall Space Flight Center, AL 35812

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code) (v) | 9A. AMENDMENT OF SOLICITATION NO.
Prime: Lockheed Martin Engineering & Sciences Company
2625 Bay Area Boulevard
Houston, TX 77058

9B. DATED (SEE ITEM 11)

C/O: Lockheed Martin Space Operaﬂons 10A. MODIFICATION OF CONTRACT/ORDER NO.

Attn: Raymond R. Centanni, Jr.
4912 Research Drive . NAS8-44000
Huntsville, AL 35805 . X

10B. DATED (SEE ITEM 13)

Code 51017 | FACILITY CODE , August 19, 1996
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in Iltem 14. The hour and date specified for receipt of Offers L__' is extended, I:I is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c)
By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference
to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

N/A

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER
NO. IN ITEM 10A.

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

NFS 1852.216-85

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

The “Limitation of Funds” clause
D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractoris not, Dis required to sign this document and return __0 __ copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
See Page 2 for description of this modification.

Except as provided herein, all terms and conditions of the document referenced in ltem 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Wayne T. Harmon .
Contracting Officer
15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED . 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
BY On’g:’mal'a:’gmed'by July 24, 2002
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105 STANDARD FORM 30 (Rev. 10-83)
PREVIOUS EDITION UNUSABLE Prescribed by GSA

FAR (48 CFR) 53.243
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Standard Form 30 Continued
REQUISITION/PURCHASE REQUEST NUMBER
ACCOUNTING AND APPROPRIATION DATA
D65 ~ 'p / > -
1-2-FD-D6822(007) (1F) 802/30110 700-75-20-T585-FD-2-PPS-000-2550 4,000
1-1-FD-D7648(003) (1F) 802/30111 377-10-11-T585-FD-2-003-BM1-2550 32,013
1-2-E1-D9842(000) (1F) 802/30110 406-20-01-F668-E1-2-00S-000-2668 50,000
1-2-E1-D9842(000) (1F) 802/30111 297-20-40-F668-E1-2-003-000-2668 25,000
TOTAL : $111,013

Page 1, Block 14 tabulation of contract changes:

‘ Incentive | Potential
Negotiated Provisional | Award Fee | Potential Fee Incentive | Total Contract | Total Sum
Est. Cost Est. Cost Earned Award Fee | Eamed Fee Value Allotted
Previous Total | $177,214,311 0 $7,170,766 | $ 578,527 | $252,434 | $311,514 | $185,527,552 | $182,915,995
This Mod 0 .0 0 0 0 0 0 111,013
Revised Total | $177,214,311 0 $7,170,766 | $ 578,527 | $252,434 | $311,514 | $185,527,552 | $183,027,008

1. The purpose of this modification is to provide incremental funding pursuant to FAR 52.232-22 and to
change the contractor’s address to that shown in block 8 on page 1 of this modification. The following
changes are hereby made to the contract:

Clause B.7 — Contract Funding (18-52.232-81)(Jun 1990) is deleted in its entirety and replaced by the

following:

“B.7 CONTRACT FUNDING (18-52.232-81)(JUN 1990)

(a) For purpose of payment of cost, exclusive of fee, in accordance with the Limitation of Funds
“clause, the total amount allotted by the Government to this contract is $175,070,439. This

allotment is for Utilization Mission Support for the Mission Operations Laboratory and covers
the following estimated period of performance: Date of contract Award through September

18, 2002,

-(b) An additional amount of $7,956,569 is obligated under this contract for payment of fee(s).
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(c) Recapitulation of funding is as follows:
Earned Earned
Award Incentive Funding Revised
Previous Adjustment Adjustment This Action Total
Estimated Cost: $174,967,474 -0- -0- $102,965 $175,070,439
Award Fee Pool 525,321 -0- -0- 8,048 533,369
Earned Award Fee 7,423,200 -0- -0- -0- 7,423,200
Total Sum Allotted  $182,915,995 -0- -0- $111,013 $183,027,008

(End of Clause)



	
	
	

